
---

l \\\A"'"'<-,...-~ 

I Monitoring Format I 

IProjec1 Sanction Code: I [Title of Project]I I I 

IResearch lns1itu1ion I 

[Collabonui0glils1i1u1ion (if any~ 

IPrincipal lnvcs1iga1or I 

!Sanc1ioned Cos1 (Rs~Lakh) - I rMofS!UllC- -1lndus1ry/ lns1i1ute Share I 
Nott Industry short. if in kmd. hos lo bt monetiztd Sonctiontd 
Project Cost locflldtS both compDntntsCaoex 

Salaries and wa2es 
Consuhancy 

Consumables 
Overheads & Travelling Expenses 

Promo1ion/ Proof of Conceo1 
01hcrs 

Note. Salaries and wages l'elate to personnel employedfor pro1ec1 on cont roe I 

Projecl Approval No !Approval Date II - --1Project S1art Dale 
Duration (monlhs) 

IProject Progress I 
Activity (as given in sanction and progress) 

(Ac1iviry I] 

fAc1iviry 2] 

[Activity 3] 

[Activity 4) 

, 

[Activity 5J 

Quarter-+ 

Planned 

Actual(%) 

Actual 

Planned 

Actual(%) 

Actual 

Planned 

Actual(%) 

Aciual 

Planned 

Acruall%) 

Actual 

Planned 

Ac1ual (%) 

Actual 

I 2 3 4 5 6 7 8 9 10 II 12 

c/~ 




I 

Note· This table should indicate the duration ofeach activity by a horizontal bar; as per Approved Project Proposal and as per actual progress (including assessed 
percentage ofeach activity). 

IKey Milestones I 

Milestone Target date Link with release 
[Milestone I) 
[Milestone 2] 2nd instalment (30"/.) 

[Milestone 3) 
[Milestone 4) 3rd instalment (20%) 
[Milestone 5] 
[Milestone 6) 4th instahnent (I 0%) 
[Transfer of Technology] Final instalment (5%) 

Note. At least four key milestones as identified during the approval ofproject should be provided. 

Recommendation for Release 
Inception 

2nd Instalment 
3rd Instalment 

Final release 

Recommended I Not Recommended IReasons for not Recommending 

IFund Release __ I 
Inception I 2nd Instalment I 3rd Instalment I 4th Instalment Final Instalment 

35% I 30% I 20% I 10% 5% 

Date I Amount I Date I Amount I Date I Amount I Date I Amount 
MoTShare 

Milestone 
(As per Plan) 

(Actual) 
I 
I 

I 
I 
I 

I 
I 

I 
I 
I 

I 
I 

I 
I 
I 

I 
I 

[This instalment 
shall be"released 
after successful 

Industry Share 
Milestone I I I 

transfer of 
technology I 

(As per Plan) I I I I I I I 
(Actual) I I I I I I I 

Nott Milts/ones against which the instalments art 10 be rtlea.ud art lo be mserted in the relevant boxes Industry share, if 
in kind, has lo be monetiud S11cceuful transfer oftechnology would mean, idet11ification ofa partner and entering mlo a 
Ttchnology Transfer Agretmenr with it. 

I Break up of Expendit~;.c-lncurred ] 

Serial Expenditure Head 
Fund Sanctioned 

(Rs. lakh) 
Expenditure till last 

Quarter 
Expenditure in 
Review Quarter 

Cumulative 
Expenditure 

% of Total 
Sanctioned Cost 

I Capex 
II Salaries and wa1tes 
Ill Consultancv 
JV Consumables 
v Promotion/Proof ofConcept 

V I Overheads & TravellinP. Expense 
Vil Others 

Total 0% 
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